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Project Title 

Montana Department of Transportation (MDT) One Stop Shop for Traveler Information 

Principal Investigator 

Pete Costello  
Group Manager 
PBS&J 

Research Assistants 

The work performed under this contract has been performed by PBS&J with the assistance of 
our subcontractors, Current Transportation Solutions and ETC Institute. 

Introduction 

This monthly report covers the period from February 1, 2008 through February 29, 2008.  
During that month, the PBS&J team continued work on the final report. 

The next section provides an overview of the project objective.  The report then provides an 
overview of the progress completed during the previous month, and compares anticipated 
budget and work to the project schedule. 

Project Objective 

The objective of this project is to develop an implementation plan for a one-stop shop for 
traveler information, with a focus on traveler information needs for the transportation-
disadvantaged, including the elderly, disabled, and poor.  In addition, the plan should address 
traveler information needs for tourists. 

Work Progress 

We performed the following tasks: 

• Continued developing the implementation plan from the previous research conducted 
by the project team for the final report. 

Issues 

None.   

Major Accomplishments or Discoveries 

The major accomplishment this month was the ongoing work on the implementation plan. 

Work Projection 

During the next month, we plan to complete the following activities: 
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• Continue work on the draft final report with anticipated delivery to MDT in March 
2008.  

Financial Report 

Table 1 shows the current financial status of the project as of the end of January 2008.  
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